
 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
07/01/09 Wednesday Down HAPPExIII Install – HKS Install
07/02/09 Thursday Down HAPPExIII Install – HKS Install
07/03/09 Friday Down HAPPExIII Install – HKS Install
07/04/09 Saturday Down HAPPExIII Install – HKS Install
07/05/09 Sunday Down HAPPExIII Install – HKS Install
07/06/09 Monday Down HAPPExIII Install – HKS Install
07/07/09 Tuesday Down HAPPExIII Install – HKS Install
07/08/09 Wednesday Down HAPPExIII Install – HKS Install
07/09/09 Thursday Down HAPPExIII Install – HKS Install
07/10/09 Friday Down HAPPExIII Install – HKS Install
07/11/09 Saturday Down HAPPExIII Install – HKS Install
07/12/09 Sunday Down HAPPExIII Install – HKS Install
07/13/09 Monday Down HAPPExIII Install – HKS Install
07/14/09 Tuesday Down HAPPExIII Install – HKS Install
07/15/09 Wednesday Down HAPPExIII Install – HKS Install
07/16/09 Thursday Down HAPPExIII Install – HKS Install
07/17/09 Friday Down HAPPExIII Install – HKS Install
07/18/09 Saturday Down HAPPExIII Install – HKS Install
07/19/09 Sunday Down HAPPExIII Install – HKS Install
07/20/09 Monday Down HAPPExIII Install – HKS Install
07/21/09 Tuesday Down HAPPExIII Install – HKS Install
07/22/09 Wednesday Down HAPPExIII Install – HKS Install
07/23/09 Thursday Down HAPPExIII Install – HKS Install
07/24/09 Friday Down HAPPExIII Install – HKS Install
07/25/09 Saturday Down HAPPExIII Install – HKS Install
07/26/09 Sunday Down HAPPExIII Install – HKS Install
07/27/09 Monday Down HAPPExIII Install – HKS Install
07/28/09 Tuesday Down HAPPExIII Install – HKS Install
07/29/09 Wednesday Down HAPPExIII Install – HKS Install
07/30/09 Thursday Down HAPPExIII Install – HKS Install
07/31/09 Friday Down HAPPExIII Install – HKS Install
08/01/09 Saturday Down HAPPExIII Install – HKS Install
08/02/09 Sunday Down HAPPExIII Install – HKS Install
08/03/09 Monday Down HAPPExIII Install – HKS Install
08/04/09 Tuesday Down HAPPExIII Install – HKS Install
08/05/09 Wednesday Down HAPPExIII Install – HKS Install
08/06/09 Thursday Down HAPPExIII Install – HKS Install
08/07/09 Friday Down HAPPExIII Install – HKS Install
08/08/09 Saturday Down HAPPExIII Install – HKS Install
08/09/09 Sunday Down HAPPExIII Install – HKS Install
08/10/09 Monday Down HAPPExIII Install – HKS Install
08/11/09 Tuesday Down HAPPExIII Install – HKS Install
08/12/09 Wednesday Down HAPPExIII Install – HKS Install
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08/13/09 Thursday Down HAPPExIII Install – HKS Install
08/14/09 Friday Down HAPPExIII Install – HKS Install
08/15/09 Saturday Down HAPPExIII Install – HKS Install
08/16/09 Sunday Down HAPPExIII Install – HKS Install
08/17/09 Monday Restore – – –
08/18/09 Tuesday Restore – – –
08/19/09 Wednesday Collab Tests – – – 7
08/20/09 Thursday Collab Tests – – –
08/21/09 Friday 1.14 Commission 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
08/22/09 Saturday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
08/23/09 Sunday 1.14 Happex III 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
08/24/09 Monday 1.14 Commission 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
08/25/09 Tuesday 1.14 Commission 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
08/26/09 Wednesday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
08/27/09 Thursday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
08/28/09 Friday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
08/29/09 Saturday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
08/30/09 Sunday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
08/31/09 Monday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
09/01/09 Tuesday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
09/02/09 Wednesday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
09/03/09 Thursday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
09/04/09 Friday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
09/05/09 Saturday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
09/06/09 Sunday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
09/07/09 Monday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
09/08/09 Tuesday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
09/09/09 Wednesday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
09/10/09 Thursday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS Comm 2.344/50
09/11/09 Friday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS 2.344/50
09/12/09 Saturday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS 2.344/50
09/13/09 Sunday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS 2.344/50
09/14/09 Monday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS 2.344/50
09/15/09 Tuesday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS 2.344/50
09/16/09 Wednesday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS 2.344/50
09/17/09 Thursday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS 2.344/50
09/18/09 Friday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS 2.344/50
09/19/09 Saturday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS 2.344/50
09/20/09 Sunday 1.14 E05-109 3.484/100/p eg1-dvcs 5.764/50/p HKS 2.344/50
09/21/09 Monday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50
09/22/09 Tuesday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50
09/23/09 Wednesday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50



 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
09/24/09 Thursday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50
09/25/09 Friday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50
09/26/09 Saturday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50
09/27/09 Sunday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50
09/28/09 Monday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50
09/29/09 Tuesday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50
09/30/09 Wednesday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/01/09 Thursday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/02/09 Friday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/03/09 Saturday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/04/09 Sunday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/05/09 Monday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/06/09 Tuesday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/07/09 Wednesday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/08/09 Thursday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/09/09 Friday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/10/09 Saturday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/11/09 Sunday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/12/09 Monday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/13/09 Tuesday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/14/09 Wednesday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/15/09 Thursday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/16/09 Friday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/17/09 Saturday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/18/09 Sunday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/19/09 Monday 1.14 E05-109 3.484/100/p eg6 5.764/50/p HKS 2.344/50
10/20/09 Tuesday 1.14 E05-109 3.484/100/p eg6 5.764/50/p Qweak Install
10/21/09 Wednesday 1.14 E05-109 3.484/100/p eg6 5.764/50/p Qweak Install
10/22/09 Thursday 1.14 E05-109 3.484/100/p eg6 5.764/50/p Qweak Install
10/23/09 Friday 1.14 E05-109 3.484/100/p eg6 5.764/50/p Qweak Install
10/24/09 Saturday 1.14 E05-109 3.484/100/p eg6 5.764/50/p Qweak Install
10/25/09 Sunday 1.14 E05-109 3.484/100/p eg6 5.764/50/p Qweak Install
10/26/09 Monday 1.2 Changeover eg6 6.068/50/p Qweak Install
10/27/09 Tuesday 1.2 Changeover eg6 6.068/50/p Qweak Install
10/28/09 Wednesday 1.2 Changeover eg6 6.068/50/p Qweak Install
10/29/09 Thursday 1.2 Changeover eg6 6.068/50/p Qweak Install
10/30/09 Friday 1.2 Commission 6.068/100/p eg6 6.068/50/p Qweak Install
10/31/09 Saturday 1.2 PV-DIS 6.068/100/p eg6 6.068/50/p Qweak Install
11/01/09 Sunday 1.2 Commission 6.068/100/p eg6 6.068/50/p Qweak Install
11/02/09 Monday 1.2 Commission 6.068/100/p eg6 6.068/50/p Qweak Install
11/03/09 Tuesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/04/09 Wednesday 1.2 PV-DIS 6.068/100/p eg6 6.068/50/p Qweak Install
11/05/09 Thursday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
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11/06/09 Friday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/07/09 Saturday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/08/09 Sunday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/09/09 Monday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/10/09 Tuesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/11/09 Wednesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/12/09 Thursday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/13/09 Friday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/14/09 Saturday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/15/09 Sunday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/16/09 Monday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/17/09 Tuesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/18/09 Wednesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/19/09 Thursday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/20/09 Friday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/21/09 Saturday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/22/09 Sunday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/23/09 Monday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/24/09 Tuesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
11/25/09 Wednesday Down
11/26/09 Thanksgiving Down
11/27/09 Friday Down
11/28/09 Saturday Down
11/29/09 Sunday Down
11/30/09 Monday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/01/09 Tuesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/02/09 Wednesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/03/09 Thursday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/04/09 Friday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/05/09 Saturday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/06/09 Sunday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/07/09 Monday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/08/09 Tuesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/09/09 Wednesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/10/09 Thursday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/11/09 Friday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/12/09 Saturday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/13/09 Sunday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/14/09 Monday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/15/09 Tuesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/16/09 Wednesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/17/09 Thursday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/18/09 Friday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
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12/19/09 Saturday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/20/09 Sunday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/21/09 Monday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/22/09 Tuesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/23/09 Wednesday 1.2 E08-011 6.068/100/p eg6 6.068/50/p Qweak Install
12/24/09 Thursday Shutdown – – –
12/25/09 Christmas Shutdown – – –
12/26/09 Saturday Shutdown – – –
12/27/09 Sunday Shutdown – – –
12/28/09 Monday Shutdown – – –
12/29/09 Tuesday Shutdown – – –
12/30/09 Wednesday Shutdown – – –
12/31/09 Thursday Shutdown – – –
01/01/10 Friday Shutdown – – –
01/02/10 Saturday Down – Install Qweak Install
01/03/10 Sunday Down – Install Qweak Install
01/04/10 Monday Down – Install Qweak Install
01/05/10 Tuesday Down – Install Qweak Install
01/06/10 Wednesday Down – Install Qweak Install
01/07/10 Thursday Down – Install Qweak Install
01/08/10 Friday Down – Install Qweak Install
01/09/10 Saturday Down – Install Qweak Install
01/10/10 Sunday Down – Install Qweak Install
01/11/10 Monday Down – Install Qweak Install
01/12/10 Tuesday Down – Install Qweak Install
01/13/10 Wednesday Down – Install Qweak Install
01/14/10 Thursday Down – Install Qweak Install
01/15/10 Friday Down – Install Qweak Install
01/16/10 Saturday Down – Install Qweak Install
01/17/10 Sunday Down – Install Qweak Install
01/18/10 Monday Down – Install Qweak Install
01/19/10 Tuesday Down – Install Qweak Install
01/20/10 Wednesday Down – Install Qweak Install
01/21/10 Thursday Down – Install Qweak Install
01/22/10 Friday Down – Install Qweak Install
01/23/10 Saturday Down – Install Qweak Install
01/24/10 Sunday Down – Install Qweak Install
01/25/10 Monday Down – Install Qweak Install
01/26/10 Tuesday Down – Install Qweak Install
01/27/10 Wednesday Down – Install Qweak Install
01/28/10 Thursday Down – Install Qweak Install
01/29/10 Friday Down – Install Qweak Install
01/30/10 Saturday Down – Install Qweak Install
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01/31/10 Sunday Down – Install Qweak Install
02/01/10 Monday Down – Install Qweak Install
02/02/10 Tuesday Down – Install Qweak Install
02/03/10 Wednesday Down – Install Qweak Install
02/04/10 Thursday Down – Install Qweak Install
02/05/10 Friday Down – Install Qweak Install
02/06/10 Saturday Down – Install Qweak Install
02/07/10 Sunday Down – Install Qweak Install
02/08/10 Monday Down – Install Qweak Install
02/09/10 Tuesday Down – Install Qweak Install
02/10/10 Wednesday Down – Install Qweak Install
02/11/10 Thursday Down – Install Qweak Install
02/12/10 Friday Down – Install Qweak Install
02/13/10 Saturday Down – Install Qweak Install
02/14/10 Sunday Down – Install Qweak Install
02/15/10 Monday Down – Install Qweak Install
02/16/10 Tuesday Down – Install Qweak Install
02/17/10 Wednesday Down – Install Qweak Install
02/18/10 Thursday Down – Install Qweak Install
02/19/10 Friday Down – Install Qweak Install
02/20/10 Saturday Down – Install Qweak Install
02/21/10 Sunday Down – Install Qweak Install
02/22/10 Monday Down – Install Qweak Install
02/23/10 Tuesday Down – Install Qweak Install
02/24/10 Wednesday Down – Install Qweak Install
02/25/10 Thursday Down – Install Qweak Install
02/26/10 Friday Down – Install Qweak Install
02/27/10 Saturday Down – Install Qweak Install
02/28/10 Sunday Down – Install Qweak Install
03/01/10 Monday Down – Install Qweak Install
03/02/10 Tuesday Down – Install Qweak Install
03/03/10 Wednesday Down – Install Qweak Install
03/04/10 Thursday Down – Install Qweak Install
03/05/10 Friday Down – Install Qweak Install
03/06/10 Saturday Down – Install Qweak Install
03/07/10 Sunday Down – Install Qweak Install
03/08/10 Monday Restore – – Qweak Install
03/09/10 Tuesday Restore – – Qweak Install
03/10/10 Wednesday Restore – – Qweak Install
03/11/10 Thursday 1 Comm Prex 1.056/100/p Comm g9-Frost 2.056/50/p Qweak Install
03/12/10 Friday 1 Comm Prex 1.056/100/p Comm g9-Frost 2.056/50/p Qweak Install
03/13/10 Saturday 1 Comm Prex 1.056/100/p Comm g9-Frost 2.056/50/p Qweak Install
03/14/10 Sunday 1 Comm Prex 1.056/100/p Comm g9-Frost 2.056/50/p Qweak Install



 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
03/15/10 Monday 1 Comm Prex 1.056/100/p Comm g9-Frost 2.056/50/p Qweak Install
03/16/10 Tuesday 1 Comm Prex 1.056/100/p g9-Frost 2.056/50/p Qweak Install
03/17/10 Wednesday 1 Comm Prex 1.056/100/p g9-Frost 2.056/50/p Qweak Install
03/18/10 Thursday 1 Comm Prex 1.056/100/p g9-Frost 2.056/50/p Qweak Install
03/19/10 Christmas 1 Comm Prex 1.056/100/p g9-Frost 2.056/50/p Qweak Install
03/20/10 Saturday 1 Comm Prex 1.056/100/p g9-Frost 2.056/50/p Qweak Install
03/21/10 Sunday 1 Comm Prex 1.056/100/p g9-Frost 2.056/50/p Qweak Install
03/22/10 Monday 1 Comm Prex 1.056/100/p g9-Frost 2.056/50/p Qweak Install
03/23/10 Tuesday 1 Comm Prex 1.056/100/p g9-Frost 2.056/50/p Qweak Install
03/24/10 Wednesday 1 Comm Prex 1.056/100/p g9-Frost 2.056/50/p Qweak Install
03/25/10 Thursday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
03/26/10 Friday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
03/27/10 Saturday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
03/28/10 Sunday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
03/29/10 Monday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
03/30/10 Tuesday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
03/31/10 Wednesday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/01/10 Thursday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/02/10 Friday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/03/10 Saturday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/04/10 Sunday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/05/10 Monday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/06/10 Tuesday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/07/10 Wednesday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/08/10 Thursday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/09/10 Friday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/10/10 Saturday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/11/10 Sunday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/12/10 Monday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/13/10 Tuesday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/14/10 Wednesday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/15/10 Thursday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/16/10 Friday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/17/10 Saturday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/18/10 Sunday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/19/10 Monday 1 Prex 1.056/100/p g9-Frost 3.056/50/p Qweak Install
04/20/10 Tuesday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install
04/21/10 Wednesday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install
04/22/10 Thursday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install
04/23/10 Friday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install
04/24/10 Saturday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install
04/25/10 Sunday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install
04/26/10 Monday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install
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04/27/10 Tuesday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install
04/28/10 Wednesday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install
04/29/10 Thursday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install
04/30/10 Friday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install
05/01/10 Saturday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install
05/02/10 Sunday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install
05/03/10 Monday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/04/10 Tuesday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/05/10 Wednesday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/06/10 Thursday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/07/10 Friday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/08/10 Saturday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/09/10 Sunday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/10/10 Monday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/11/10 Tuesday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/12/10 Wednesday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/13/10 Thursday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/14/10 Friday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/15/10 Saturday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/16/10 Sunday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/17/10 Monday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/18/10 Tuesday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/19/10 Wednesday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/20/10 Thursday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/21/10 Friday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/22/10 Saturday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/23/10 Sunday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/24/10 Monday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install
05/25/10 Tuesday 1.1 Install g9-Frost 2.200/50/p Qweak 1.162/150/p
05/26/10 Wednesday 1.1 Install g9-Frost 2.200/50/p Qweak 1.162/150/p
05/27/10 Thursday 1.1 Install g9-Frost 2.200/50/p Qweak 1.162/150/p
05/28/10 Friday 1.1 Install g9-Frost 2.200/50/p Qweak 1.162/150/p
05/29/10 Saturday 1.1 Install g9-Frost 2.200/50/p Qweak 1.162/150/p
05/30/10 Sunday 1.1 Install g9-Frost 2.200/50/p Qweak 1.162/150/p
05/31/10 Monday 1.1 Install g9-Frost 2.200/50/p Qweak 1.162/150/p
06/01/10 Tuesday 1.1 Install g9-Frost 2.200/50/p Qweak 1.162/150/p
06/02/10 Wednesday 1.1 Install g9-Frost 2.200/50/p Qweak 1.162/150/p
06/03/10 Thursday 1.1 Install g9-Frost 2.200/50/p Qweak 1.162/150/p
06/04/10 Friday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/05/10 Saturday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/06/10 Sunday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/07/10 Monday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/08/10 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
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06/09/10 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/10/10 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/11/10 Christmas 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/12/10 Saturday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/13/10 Sunday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/14/10 Monday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/15/10 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/16/10 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/17/10 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/18/10 Friday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/19/10 Saturday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/20/10 Sunday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/21/10 Monday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/22/10 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/23/10 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/24/10 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/25/10 Friday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/26/10 Saturday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/27/10 Sunday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/28/10 Monday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/29/10 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
06/30/10 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/01/10 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/02/10 Friday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/03/10 Saturday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/04/10 Sunday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/05/10 Monday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/06/10 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/07/10 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/08/10 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/09/10 Friday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/10/10 Saturday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/11/10 Sunday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/12/10 Monday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/13/10 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/14/10 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/15/10 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/16/10 Friday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/17/10 Saturday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/18/10 Sunday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/19/10 Monday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/20/10 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
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07/21/10 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/22/10 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
07/23/10 Friday Down Install HD-Ice Install –
07/24/10 Saturday Down Install HD-Ice Install –
07/25/10 Sunday Down Install HD-Ice Install –
07/26/10 Monday Down Install HD-Ice Install –
07/27/10 Tuesday Down Install HD-Ice Install –
07/28/10 Wednesday Down Install HD-Ice Install –
07/29/10 Thursday Down Install HD-Ice Install –
07/30/10 Friday Down Install HD-Ice Install –
07/31/10 Saturday Down Install HD-Ice Install –
08/01/10 Sunday Down Install HD-Ice Install –
08/02/10 Monday Down Install HD-Ice Install –
08/03/10 Tuesday Down Install HD-Ice Install –
08/04/10 Wednesday Down Install HD-Ice Install –
08/05/10 Thursday Down Install HD-Ice Install –
08/06/10 Friday Down Install HD-Ice Install –
08/07/10 Saturday Down Install HD-Ice Install –
08/08/10 Sunday Down Install HD-Ice Install –
08/09/10 Monday Down Install HD-Ice Install –
08/10/10 Tuesday Down Install HD-Ice Install –
08/11/10 Wednesday Down Install HD-Ice Install –
08/12/10 Thursday Down Install HD-Ice Install –
08/13/10 Friday Down Install HD-Ice Install –
08/14/10 Saturday Down Install HD-Ice Install –
08/15/10 Sunday Down Install HD-Ice Install –
08/16/10 Monday Down Install HD-Ice Install –
08/17/10 Tuesday Down Install HD-Ice Install –
08/18/10 Wednesday Down Install HD-Ice Install –
08/19/10 Thursday Down Install HD-Ice Install –
08/20/10 Friday Down Install HD-Ice Install –
08/21/10 Saturday Down Install HD-Ice Install –
08/22/10 Sunday Down Install HD-Ice Install –
08/23/10 Monday Down Install HD-Ice Install –
08/24/10 Tuesday Down Install HD-Ice Install –
08/25/10 Wednesday Down Install HD-Ice Install –
08/26/10 Thursday Down Install HD-Ice Install –
08/27/10 Friday Down Install HD-Ice Install –
08/28/10 Saturday Down Install HD-Ice Install –
08/29/10 Sunday Down Install HD-Ice Install –
08/30/10 Monday Down Install HD-Ice Install –
08/31/10 Tuesday Down Install HD-Ice Install –
09/01/10 Wednesday Down Install HD-Ice Install –
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09/02/10 Thursday Down Install HD-Ice Install –
09/03/10 Friday Down Install HD-Ice Install –
09/04/10 Saturday Restore – HD-Ice Install –
09/05/10 Sunday Restore – HD-Ice Install –
09/06/10 Monday 1.1 Commission 5p/- HD-Ice Install Qweak 1.162/150/p
09/07/10 Tuesday 1.1 Commission HD-Ice Install Qweak 1.162/150/p
09/08/10 Wednesday 1.1 Commission HD-Ice Install Qweak 1.162/150/p
09/09/10 Thursday 1.1 Commission HD-Ice Install Qweak 1.162/150/p
09/10/10 Friday 1.1 Commission HD-Ice Install Qweak 1.162/150/p
09/11/10 Saturday 1.1 Commission HD-Ice Install Qweak 1.162/150/p
09/12/10 Sunday 1.1 Commission HD-Ice Install Qweak 1.162/150/p
09/13/10 Monday 1.1 Commission HD-Ice Install Qweak 1.162/150/p
09/14/10 Tuesday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/15/10 Wednesday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/16/10 Thursday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/17/10 Friday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/18/10 Saturday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/19/10 Sunday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/20/10 Monday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/21/10 Tuesday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/22/10 Wednesday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/23/10 Thursday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/24/10 Friday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/25/10 Saturday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/26/10 Sunday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/27/10 Monday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/28/10 Tuesday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/29/10 Wednesday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
09/30/10 Thursday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/01/10 Friday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/02/10 Saturday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/03/10 Sunday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/04/10 Monday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/05/10 Tuesday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/06/10 Wednesday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/07/10 Thursday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/08/10 Friday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/09/10 Saturday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/10/10 Sunday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/11/10 Monday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/12/10 Tuesday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/13/10 Wednesday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/14/10 Thursday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
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10/15/10 Friday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/16/10 Saturday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/17/10 Sunday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/18/10 Monday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/19/10 Tuesday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/20/10 Wednesday 1.1 DVCS HD-Ice Install Qweak 1.162/150/p
10/21/10 Thursday 1.1 DVCS Commission 2/3/4/5 p Qweak 1.162/150/p
10/22/10 Friday 1.1 DVCS Commission Qweak 1.162/150/p
10/23/10 Saturday 1.1 DVCS Commission Qweak 1.162/150/p
10/24/10 Sunday 1.1 DVCS 4p/- Commission Qweak 1.162/150/p
10/25/10 Monday 1.1 DVCS Commission Qweak 1.162/150/p
10/26/10 Tuesday 1.1 DVCS Commission Qweak 1.162/150/p
10/27/10 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/28/10 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/29/10 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/30/10 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/31/10 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/01/10 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/02/10 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/03/10 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/04/10 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/05/10 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/06/10 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/07/10 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/08/10 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/09/10 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/10/10 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/11/10 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/12/10 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/13/10 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/14/10 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/15/10 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/16/10 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/17/10 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/18/10 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/19/10 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/20/10 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/21/10 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/22/10 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/23/10 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/24/10 Wednesday Down – – –
11/25/10 Thanksgiving Down – – –
11/26/10 Friday Down – – –



 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
11/27/10 Saturday Down – – –
11/28/10 Sunday Down – – –
11/29/10 Monday Restore – – –
11/30/10 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/01/10 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/02/10 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/03/10 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/04/10 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/05/10 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/06/10 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/07/10 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/08/10 Wednesday 1.1 Install HD-Ice Qweak 1.162/150/p
12/09/10 Thursday 1.1 Install HD-Ice Qweak 1.162/150/p
12/10/10 Friday 1.1 Install HD-Ice Qweak 1.162/150/p
12/11/10 Saturday 1.1 Install HD-Ice Qweak 1.162/150/p
12/12/10 Sunday 1.1 Install HD-Ice Qweak 1.162/150/p
12/13/10 Monday 1.1 Install HD-Ice Qweak 1.162/150/p
12/14/10 Tuesday 1.1 Install HD-Ice Qweak 1.162/150/p
12/15/10 Wednesday 1.1 Install HD-Ice Qweak 1.162/150/p
12/16/10 Thursday 1.1 Install HD-Ice Qweak 1.162/150/p
12/17/10 Friday 1.1 Install HD-Ice Qweak 1.162/150/p
12/18/10 Saturday 1.1 Install HD-Ice Qweak 1.162/150/p
12/19/10 Sunday 1.1 Install HD-Ice Qweak 1.162/150/p
12/20/10 Monday 1.1 Install HD-Ice Qweak 1.162/150/p
12/21/10 Tuesday 1.1 Install HD-Ice Qweak 1.162/150/p
12/22/10 Wednesday 1.1 Install HD-Ice Qweak 1.162/150/p
12/23/10 Thursday 1.1 Install HD-Ice Qweak 1.162/150/p
12/24/10 Friday Shutdown
12/25/10 Christmas Shutdown
12/26/10 Sunday Shutdown
12/27/10 Monday Shutdown
12/28/10 Tuesday Shutdown
12/29/10 Wednesday Shutdown
12/30/10 Thursday Shutdown
12/31/10 Friday Shutdown
01/01/11 Saturday Shutdown
01/02/11 Sunday Shutdown
01/03/11 Monday Restore Install
01/04/11 Tuesday Restore Install
01/05/11 Wednesday Restore Install
01/06/11 Thursday 0.525 E08-008 0.555/?/p HD Ice 2/3/4/5 p Qweak TBA
01/07/11 Friday 0.525 D Threshold 0.555/?/p HD Ice TBA Qweak TBA
01/08/11 Saturday 0.525 E08-008 0.555/?/p HD Ice TBA Qweak TBA
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01/09/11 Sunday 0.525 E08-008 0.555/?/p HD Ice TBA Qweak TBA
01/10/11 Monday 0.525 E08-008 0.555/?/p HD Ice TBA Qweak TBA
01/11/11 Tuesday 0.525 E08-008 0.555/?/p HD Ice TBA Qweak TBA
01/12/11 Wednesday 0.525 E08-008 0.555/?/p HD Ice TBA Qweak TBA
01/13/11 Thursday 1.1 E08-008 0.555/?/p HD Ice TBA Qweak TBA
01/14/11 Friday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/15/11 Saturday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/16/11 Sunday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/17/11 Monday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/18/11 Tuesday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/19/11 Wednesday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/20/11 Thursday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/21/11 Friday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/22/11 Saturday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/23/11 Sunday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/24/11 Monday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/25/11 Tuesday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/26/11 Wednesday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/27/11 Thursday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/28/11 Friday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/29/11 Saturday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/30/11 Sunday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
01/31/11 Monday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
02/01/11 Tuesday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
02/02/11 Wednesday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
02/03/11 Thursday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
02/04/11 Friday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
02/05/11 Saturday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
02/06/11 Sunday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
02/07/11 Monday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
02/08/11 Tuesday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
02/09/11 Wednesday 1.1 Changeover HD Ice Qweak 1.162/150/p
02/10/11 Thursday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
02/11/11 Friday 1.1 SRC 2p/- HD Ice Qweak 1.162/150/p
02/12/11 Saturday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
02/13/11 Sunday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
02/14/11 Monday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
02/15/11 Tuesday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
02/16/11 Wednesday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
02/17/11 Thursday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
02/18/11 Friday 1.1 E07-006 4p/- HD Ice Qweak 1.162/150/p
02/19/11 Saturday 1.1 E07-006 4p/- HD Ice Qweak 1.162/150/p
02/20/11 Sunday 1.1 E07-006 4p/- HD Ice Qweak 1.162/150/p
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02/21/11 Monday 1.1 E07-006 4p/- HD Ice Qweak 1.162/150/p
02/22/11 Tuesday 0.525 E07-006 4p/- HD Ice Qweak 1.162/150/p
02/23/11 Wednesday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
02/24/11 Thursday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
02/25/11 Friday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
02/26/11 Saturday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
02/27/11 Sunday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
02/28/11 Monday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/01/11 Tuesday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/02/11 Wednesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/03/11 Thursday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/04/11 Friday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/05/11 Saturday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/06/11 Sunday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/07/11 Monday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/08/11 Tuesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/09/11 Wednesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/10/11 Thursday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/11/11 Friday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/12/11 Saturday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/13/11 Sunday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/14/11 Monday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/15/11 Tuesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/16/11 Wednesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/17/11 Thursday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/18/11 Friday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/19/11 Saturday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/20/11 Sunday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/21/11 Monday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/22/11 Tuesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/23/11 Wednesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/24/11 Thursday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/25/11 Friday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/26/11 Saturday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/27/11 Sunday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
03/28/11 Monday 1.1 Install HD-Ice Qweak 1.162/150/p
03/29/11 Tuesday 1.1 Install HD-Ice Qweak 1.162/150/p
03/30/11 Wednesday 1.1 Install HD-Ice Qweak 1.162/150/p
03/31/11 Thursday 1.1 Install HD-Ice Qweak 1.162/150/p
04/01/11 Friday 1.1 Install HD-Ice Qweak 1.162/150/p
04/02/11 Saturday 1.1 Install HD-Ice Qweak 1.162/150/p
04/03/11 Sunday 1.1 E08-010 1.162/80 HD-Ice Qweak 1.162/150/p
04/04/11 Monday 1.1 N-Delta 1.162/80 HD-Ice Qweak 1.162/150/p



 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
04/05/11 Tuesday 1.1 E08-010 1.162/80 HD-Ice Qweak 1.162/150/p
04/06/11 Wednesday 1.1 E08-010 1.162/80 HD-Ice Qweak 1.162/150/p
04/07/11 Thursday 1.1 E08-010 1.162/80 HD-Ice Qweak 1.162/150/p
04/08/11 Friday 1.1 E08-010 1.162/80 HD-Ice Qweak 1.162/150/p
04/09/11 Saturday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
04/10/11 Sunday 1.1 x>2 3.362/60 HD-Ice Qweak 1.162/150/p
04/11/11 Monday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
04/12/11 Tuesday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA
04/13/11 Wednesday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA
04/14/11 Thursday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA
04/15/11 Friday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA
04/16/11 Saturday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA
04/17/11 Sunday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA
04/18/11 Monday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA
04/19/11 Tuesday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA
04/20/11 Wednesday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA
04/21/11 Thursday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
04/22/11 Friday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
04/23/11 Saturday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
04/24/11 Sunday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
04/25/11 Monday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
04/26/11 Tuesday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
04/27/11 Wednesday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
04/28/11 Thursday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
04/29/11 Friday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
04/30/11 Saturday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
05/01/11 Sunday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
05/02/11 Monday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p
05/03/11 Tuesday Down
05/04/11 Wednesday Down 459 Qweak
05/05/11 Thursday Down 203 weak Insta
05/06/11 Friday Down 25 TBA
05/07/11 Saturday Down 687
05/08/11 Sunday Down 766 561
05/09/11 Monday Down
05/10/11 Tuesday Down
05/11/11 Wednesday Down
05/12/11 Thursday Down
05/13/11 Friday Down
05/14/11 Saturday Down
05/15/11 Sunday Down
05/16/11 Monday Down
05/17/11 Tuesday Down



 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
05/18/11 Wednesday Down
05/19/11 Thursday Down
05/20/11 Friday Down
05/21/11 Saturday Down
05/22/11 Sunday Down
05/23/11 Monday Down
05/24/11 Tuesday Down
05/25/11 Wednesday Down
05/26/11 Thursday Down
05/27/11 Friday Down
05/28/11 Saturday Down
05/29/11 Sunday Down
05/30/11 Monday Down
05/31/11 Tuesday Down
06/01/11 Wednesday Down
06/02/11 Thursday Down
06/03/11 Friday Down
06/04/11 Saturday Down
06/05/11 Sunday Down
06/06/11 Monday Down
06/07/11 Tuesday Down
06/08/11 Wednesday Down
06/09/11 Thursday Down
06/10/11 Friday Down
06/11/11 Saturday Down
06/12/11 Sunday Down
06/13/11 Monday Down
06/14/11 Tuesday Down
06/15/11 Wednesday Down
06/16/11 Thursday Down
06/17/11 Friday Down
06/18/11 Saturday Down
06/19/11 Sunday Down
06/20/11 Monday Down
06/21/11 Tuesday Down
06/22/11 Wednesday Down
06/23/11 Thursday Down
06/24/11 Friday Down
06/25/11 Saturday Down
06/26/11 Sunday Down
06/27/11 Monday Down
06/28/11 Tuesday Down



 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
06/29/11 Wednesday Down
06/30/11 Thursday Down
07/01/11 Friday Down
07/02/11 Saturday Down
07/03/11 Sunday Down
07/04/11 Monday Down
07/05/11 Tuesday Down
07/06/11 Wednesday Down
07/07/11 Thursday Down
07/08/11 Friday Down
07/09/11 Saturday Down
07/10/11 Sunday Down
07/11/11 Monday Down
07/12/11 Tuesday Down
07/13/11 Wednesday Down
07/14/11 Thursday Down
07/15/11 Friday Down
07/16/11 Saturday Down
07/17/11 Sunday Down
07/18/11 Monday Down
07/19/11 Tuesday Down
07/20/11 Wednesday Down
07/21/11 Thursday Down
07/22/11 Friday Down
07/23/11 Saturday Down
07/24/11 Sunday Down
07/25/11 Monday Down
07/26/11 Tuesday Down
07/27/11 Wednesday Down
07/28/11 Thursday Down
07/29/11 Friday Down
07/30/11 Saturday Down
07/31/11 Sunday Down
08/01/11 Monday Down
08/02/11 Tuesday Down
08/03/11 Wednesday Down
08/04/11 Thursday Down
08/05/11 Friday Down
08/06/11 Saturday Down
08/07/11 Sunday Down
08/08/11 Monday Down
08/09/11 Tuesday Down
08/10/11 Wednesday Down



 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
08/11/11 Thursday Down
08/12/11 Friday Down
08/13/11 Saturday Down
08/14/11 Sunday Down
08/15/11 Monday Down
08/16/11 Tuesday Down
08/17/11 Wednesday Down
08/18/11 Thursday Down
08/19/11 Friday Down
08/20/11 Saturday Down
08/21/11 Sunday Down
08/22/11 Monday Down
08/23/11 Tuesday Down
08/24/11 Wednesday Down
08/25/11 Thursday Down
08/26/11 Friday Down
08/27/11 Saturday Down
08/28/11 Sunday Down
08/29/11 Monday Down
08/30/11 Tuesday Down
08/31/11 Wednesday Down
09/01/11 Thursday Down
09/02/11 Friday Down
09/03/11 Saturday Down
09/04/11 Sunday Down
09/05/11 Monday Down
09/06/11 Tuesday Down
09/07/11 Wednesday Down
09/08/11 Thursday Down
09/09/11 Friday Down
09/10/11 Saturday Down
09/11/11 Sunday Down
09/12/11 Monday Down
09/13/11 Tuesday Down
09/14/11 Wednesday Down
09/15/11 Thursday Down
09/16/11 Friday Down
09/17/11 Saturday Down
09/18/11 Sunday Down
09/19/11 Monday Down
09/20/11 Tuesday Down
09/21/11 Wednesday Down
09/22/11 Thursday Down



 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
09/23/11 Friday Down
09/24/11 Saturday Down
09/25/11 Sunday Down
09/26/11 Monday Down
09/27/11 Tuesday Down
09/28/11 Wednesday Down
09/29/11 Thursday Down
09/30/11 Friday Down
10/01/11 Saturday Down
10/02/11 Sunday Down
10/03/11 Monday Down
10/04/11 Tuesday Down
10/05/11 Wednesday Down
10/06/11 Thursday Down
10/07/11 Friday Down
10/08/11 Saturday Down
10/09/11 Sunday Down
10/10/11 Monday Down
10/11/11 Tuesday Down
10/12/11 Wednesday Down
10/13/11 Thursday Down
10/14/11 Friday Down
10/15/11 Saturday Down
10/16/11 Sunday Down
10/17/11 Monday Down
10/18/11 Tuesday Down
10/19/11 Wednesday Down
10/20/11 Thursday Down
10/21/11 Friday Down
10/22/11 Saturday Down
10/23/11 Sunday Down
10/24/11 Monday Down
10/25/11 Tuesday Down
10/26/11 Wednesday Down
10/27/11 Thursday Down
10/28/11 Friday Down
10/29/11 Saturday Down
10/30/11 Sunday Down
10/31/11 Monday Down
11/01/11 Tuesday Restore
11/02/11 Wednesday Restore
11/03/11 Thursday Restore
11/04/11 Friday Restore



 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
11/05/11 Saturday Collab. Tests
11/06/11 Sunday Collab. Tests
11/07/11 Monday 1.1 Commission 1/2/3/4 p Commission 5p Qweak 1.162/150/p
11/08/11 Tuesday 1.1 g2p HD-DVCS Qweak 1.162/150/p
11/09/11 Wednesday 1.1 E08-027 Commission Qweak 1.162/150/p
11/10/11 Thursday 1.1 Commission Commission Qweak 1.162/150/p
11/11/11 Friday 1.1 Commission Commission Qweak 1.162/150/p
11/12/11 Saturday 1.1 Commission Commission Qweak 1.162/150/p
11/13/11 Sunday 1.1 Commission Commission Qweak 1.162/150/p
11/14/11 Monday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/15/11 Tuesday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/16/11 Wednesday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/17/11 Thanksgiving 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/18/11 Friday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/19/11 Saturday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/20/11 Sunday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/21/11 Monday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/22/11 Tuesday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/23/11 Wednesday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/24/11 Thursday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/25/11 Friday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/26/11 Saturday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/27/11 Sunday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
11/28/11 Monday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
11/29/11 Tuesday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
11/30/11 Wednesday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/01/11 Thursday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/02/11 Friday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/03/11 Saturday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/04/11 Sunday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/05/11 Monday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/06/11 Tuesday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/07/11 Wednesday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/08/11 Thursday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/09/11 Friday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/10/11 Saturday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/11/11 Sunday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/12/11 Monday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/13/11 Tuesday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/14/11 Wednesday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/15/11 Thursday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/16/11 Friday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/17/11 Saturday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p



 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
12/18/11 Sunday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/19/11 Monday 0.83 E08-027 2p HD-DVCS Qweak TBA
12/20/11 Tuesday 0.83 E08-027 2p HD-DVCS Qweak TBA
12/21/11 Wednesday 0.83 E08-027 2p HD-DVCS Qweak TBA
12/22/11 Thursday 0.83 E08-027 2p HD-DVCS Qweak TBA
12/23/11 Friday Down
12/24/11 Saturday Down
12/25/11 Christmas Down
12/26/11 Monday Down
12/27/11 Tuesday Down
12/28/11 Wednesday Down
12/29/11 Thursday Down
12/30/11 Friday Down
12/31/11 Saturday Down
01/01/12 Sunday Down
01/02/12 Monday 1.1 Proton FF DSA 1/2/3 p Installation Qweak 1.162/150/p
01/03/12 Tuesday 1.1 Proton FF DSA PRIMEx II Qweak 1.162/150/p
01/04/12 Wednesday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
01/05/12 Thursday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
01/06/12 Friday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
01/07/12 Saturday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
01/08/12 Sunday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
01/09/12 Monday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
01/10/12 Tuesday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
01/11/12 Wednesday 1.1 Proton FF DSA Commission 5p Qweak 1.162/150/p
01/12/12 Thursday 1.1 Proton FF DSA Commission Qweak 1.162/150/p
01/13/12 Friday 1.1 Proton FF DSA Commission Qweak 1.162/150/p
01/14/12 Saturday 1.1 Proton FF DSA Commission Qweak 1.162/150/p
01/15/12 Sunday 1.1 Proton FF DSA Commission Qweak 1.162/150/p
01/16/12 Monday 1.1 Proton FF DSA Commission Qweak 1.162/150/p
01/17/12 Tuesday 1.1 Proton FF DSA Commission Qweak 1.162/150/p
01/18/12 Wednesday 1.1 Proton FF DSA PRIMEx II Qweak 1.162/150/p
01/19/12 Thursday 1.1 Proton FF DSA PRIMEx II Qweak 1.162/150/p
01/20/12 Friday 1.1 Proton FF DSA PRIMEx II Qweak 1.162/150/p
01/21/12 Saturday 1.1 Proton FF DSA PRIMEx II Qweak 1.162/150/p
01/22/12 Sunday 1.1 Proton FF DSA PRIMEx II Qweak 1.162/150/p
01/23/12 Monday 1.1 Proton FF DSA PRIMEx II Qweak 1.162/150/p
01/24/12 Tuesday 1.1 Install PRIMEx II Qweak 1.162/150/p
01/25/12 Wednesday 1.1 Install PRIMEx II Qweak 1.162/150/p
01/26/12 Thursday 1.1 Install PRIMEx II Qweak 1.162/150/p
01/27/12 Friday 1.1 Install PRIMEx II Qweak 1.162/150/p
01/28/12 Saturday 1.1 Install PRIMEx II Qweak 1.162/150/p
01/29/12 Sunday 1.1 Install PRIMEx II Qweak 1.162/150/p



 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
01/30/12 Monday 1.1 Install PRIMEx II Qweak 1.162/150/p
01/31/12 Tuesday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/01/12 Wednesday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/02/12 Thursday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/03/12 Friday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/04/12 Saturday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/05/12 Sunday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/06/12 Monday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/07/12 Tuesday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/08/12 Wednesday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/09/12 Thursday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/10/12 Friday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/11/12 Saturday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/12/12 Sunday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/13/12 Monday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/14/12 Tuesday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/15/12 Wednesday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/16/12 Thursday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/17/12 Friday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/18/12 Saturday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/19/12 Sunday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/20/12 Monday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/21/12 Tuesday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/22/12 Wednesday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/23/12 Thursday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/24/12 Friday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/25/12 Saturday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/26/12 Sunday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/27/12 Monday 1.1 Install PRIMEx II Qweak 1.162/150/p
02/28/12 Tuesday 1.1 Install Changeover Qweak 1.162/150/p
02/29/12 Wednesday 1.1 E08-027 1/2/3/4 p Changeover Qweak 1.162/150/p
03/01/12 Thursday 1.1 g2p Cont'd Changeover Qweak 1.162/150/p
03/02/12 Friday 1.1 E08-027 Changeover Qweak 1.162/150/p
03/03/12 Saturday 1.1 E08-027 Changeover Qweak 1.162/150/p
03/04/12 Sunday 1.1 E08-027 Changeover Qweak 1.162/150/p
03/05/12 Monday 1.1 E08-027 Changeover Qweak 1.162/150/p
03/06/12 Tuesday 1.1 E08-027 Changeover Qweak 1.162/150/p
03/07/12 Wednesday 1.1 E08-027 Changeover Qweak 1.162/150/p
03/08/12 Thursday 1.1 E08-027 Changeover Qweak 1.162/150/p
03/09/12 Friday 1.1 E08-027 Changeover Qweak 1.162/150/p
03/10/12 Saturday 1.1 E08-027 Changeover Qweak 1.162/150/p
03/11/12 Sunday 1.1 E08-027 Changeover Qweak 1.162/150/p



 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
03/12/12 Monday 1.1 E08-027 eg5-TPE 5p Qweak 1.162/150/p
03/13/12 Tuesday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
03/14/12 Wednesday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
03/15/12 Thursday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
03/16/12 Friday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
03/17/12 Saturday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
03/18/12 Sunday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
03/19/12 Monday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
03/20/12 Tuesday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
03/21/12 Wednesday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
03/22/12 Thursday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
03/23/12 Friday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
03/24/12 Saturday 1.1 Install eg5-TPE Qweak 1.162/150/p
03/25/12 Sunday 1.1 Install eg5-TPE Qweak 1.162/150/p
03/26/12 Monday 1.1 Install eg5-TPE Qweak 1.162/150/p
03/27/12 Tuesday 1.1 Install eg5-TPE Qweak 1.162/150/p
03/28/12 Wednesday 1.1 Install eg5-TPE Qweak 1.162/150/p
03/29/12 Thursday 1.1 Install eg5-TPE Qweak 1.162/150/p
03/30/12 Friday 1.1 Install eg5-TPE Qweak 1.162/150/p
03/31/12 Saturday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/01/12 Sunday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/02/12 Monday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/03/12 Tuesday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/04/12 Wednesday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/05/12 Thursday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/06/12 Friday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/07/12 Saturday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/08/12 Sunday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/09/12 Monday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/10/12 Tuesday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/11/12 Wednesday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/12/12 Thursday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/13/12 Friday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/14/12 Saturday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/15/12 Sunday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/16/12 Monday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/17/12 Tuesday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/18/12 Wednesday 1.1 Install eg5-TPE Qweak 1.162/150/p
04/19/12 Thursday 1.1 E07-012 3p/- eg5-TPE Qweak 1.162/150/p
04/20/12 Friday 1.1 Commission eg5-TPE Qweak 1.162/150/p
04/21/12 Saturday 1.1 HyperNuclear eg5-TPE Qweak 1.162/150/p
04/22/12 Sunday 1.1 Commission eg5-TPE Qweak 1.162/150/p



 2009-2012 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
04/23/12 Monday 1.1 Commission eg5-TPE Qweak 1.162/150/p
04/24/12 Tuesday 1.1 Commission eg5-TPE Qweak 1.162/150/p
04/25/12 Wednesday 1.1 Commission eg5-TPE Qweak 1.162/150/p
04/26/12 Thursday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
04/27/12 Friday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
04/28/12 Saturday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
04/29/12 Sunday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
04/30/12 Monday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
05/01/12 Tuesday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
05/02/12 Wednesday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
05/03/12 Thursday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
05/04/12 Friday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
05/05/12 Saturday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
05/06/12 Sunday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
05/07/12 Monday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
05/08/12 Tuesday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
05/09/12 Wednesday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
05/10/12 Thursday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
05/11/12 Friday 0.51 E07-012 eg5-TPE TBA Qweak TBA
05/12/12 Saturday 0.51 E07-012 eg5-TPE TBA Qweak TBA
05/13/12 Sunday 0.51 E07-012 eg5-TPE TBA Qweak TBA
05/14/12 Monday 0.51 E07-012 eg5-TPE TBA Qweak TBA
05/15/12 Tuesday Down START OF YEAR LONG 12 GEV DOWN


